

Stakeholder Team Meeting Transcript

Discovery meeting that initiated the Ambulance Handover Process Improvement project

Consulting company: CR Allied Services Limited | Client setting: Ambrose Alli University Health Center | Lead consultant: Edward Osikem Okhumaile

Implementation proposal version - July 2026

Evidence integrity note: This stakeholder record should be verified against approved meeting minutes and project communication records before external circulation.

1. Meeting Overview

Table 1. Meeting metadata.

Item	Details
Meeting title	Ambulance Handover Process Improvement - Stakeholder Discovery
Date / time	8 July 2026, 09:00-09:45
Facilitator	Edward Osikem Okhumaile, Business Analyst, CR Allied Services Limited
Client setting	Ambrose Alli University Health Center
Purpose	Agree the operational problem, capture stakeholder pain points, define project scope, and confirm pilot deliverables.
Meeting outcome	Stakeholders agreed to proceed with a 12-week pilot supported by BRD, SOP, RACI, escalation rules, audit form, and KPI dashboard.

2. Attendees and Roles

Table 2. Stakeholder attendees.

Name	Role	Contribution
Dr. Miriam Aigbe	Medical Officer / Clinical Lead	Clinical risk, red-flag escalation, urgent decision making
Nurse Grace Okon	Triage Nurse Lead	Triage workflow, handover completeness, nursing adoption
Mr. Paul Ekhator	Ambulance Liaison Officer	Crew waiting time, repeated handover, ambulance release
Mrs. Ifeoma Nwosu	Operations Manager	Operational ownership, pilot approval, management reporting
Mr. Tunde Bello	Quality and Patient Safety Officer	Audit, safety evidence, governance

		review
Ms. Amaka Obi	Health Records / Data Analyst	Dashboard data fields and reporting definitions
Mrs. Helen Musa	Patient Services Representative	Patient/carer experience and communication
Edward Osikem Okhumaile	Business Analyst	Facilitated discovery, documented requirements, translated issues into project artefacts

3. Meeting Transcript

Table 3. Transcript extract - opening problem definition.

Time	Speaker	Transcript
9:02 AM	Mrs. Ifeoma Nwosu	Good morning everyone. Thank you for joining. We need to agree whether the ambulance handover delays are a process problem, a staffing problem, or both.
9:03 AM	Edward Osikem Okhumaile	Thanks. I will facilitate today as discovery. I am listening for pain points, decision rules, missing data, and where ownership becomes unclear.
9:05 AM	Mr. Paul Ekhatior	From the ambulance side, the biggest issue is not knowing who is formally receiving the patient. Sometimes crews repeat the same handover to two or three people.
9:06 AM	Nurse Grace Okon	That happens because triage is also trying to identify risk quickly. If the first handover is incomplete, we ask again to protect the patient.
9:08 AM	Dr. Miriam Aigbe	The clinical risk is missing red flags. We need a short SBAR structure, not a long form that delays urgent cases.
9:10 AM	Edward Osikem Okhumaile	So I am hearing: named receiver, short SBAR minimum dataset, red-flag escalation, and a single timestamped log. Is that a fair starting point?
9:11 AM	Mr. Tunde Bello	Yes. And we need a weekly audit. At the moment we only hear about delays when there is a complaint.

Table 4. Transcript extract - requirements and patient experience.

Time	Speaker	Transcript
9:18 AM	Ms. Amaka Obi	For dashboard reporting, we can capture arrival time, handover start, handover end, receiver, escalation reason, and whether the SBAR fields were complete.
9:20 AM	Mrs. Helen Musa	Patients and relatives mainly complain about uncertainty. They do not know whether they have been accepted or are still waiting for handover.
9:22 AM	Nurse Grace Okon	A patient communication prompt would help. Once handover is complete, someone should explain the next step to relatives if appropriate.
9:24 AM	Edward Osikem Okhumaile	I will add that to the future-state process: clinical acceptance plus patient/carer communication prompt. It supports experience as well as safety.
9:26 AM	Mrs. Ifeoma Nwosu	Can we pilot this for 12 weeks before making it permanent? I want data before we ask for wider changes.
9:27 AM	Edward Osikem Okhumaile	Agreed. I will produce the BRD, SOP, RACI, escalation rules, audit form, and dashboard structure for pilot approval.
9:29 AM	Dr. Miriam Aigbe	Please make sure the SOP says this supports clinical judgement. It must not replace urgent clinical decisions.

Table 5. Transcript extract - pilot decision and actions.

Time	Speaker	Transcript
9:34 AM	Mr. Tunde Bello	Decision summary: we proceed with a pilot. Success measures should include median handover time, incomplete records, duplicate questioning, escalation within target, and satisfaction.
9:35 AM	Mr. Paul Ekhatior	Please include ambulance crew release time. If we reduce repeated handovers, crews can return to service sooner.
9:37 AM	Nurse Grace Okon	Training must be short. Staff will not attend a half-day session for a form.

9:38 AM	Edward Osikem Okhumaile	Noted. I will propose role-based 30-45 minute sessions and a one-page checklist for shift use.
9:40 AM	Ms. Amaka Obi	I can help validate the data fields and dashboard definitions.
9:42 AM	Mrs. Ifeoma Nwosu	Good. Edward, please circulate the process map and requirements by Friday. We will review next week.
9:43 AM	Edward Osikem Okhumaile	Thank you. I will circulate the project artefacts with assumptions, open questions, and the pilot evidence plan.

4. Decisions and Actions

Table 6. Decision and action log.

Decision / action	Owner	Due	Evidence output
Proceed with ambulance handover pilot	Operations Manager	Next governance meeting	Implementation proposal index and case study
Create SBAR handover minimum dataset	Edward Osikem Okhumaile	Friday after meeting	BRD and SOP toolkit
Define red-flag and waiting-time escalation thresholds	Clinical Lead + Business Analyst	Pilot design review	SOP escalation section
Confirm dashboard data fields and KPI definitions	Data Analyst + Business Analyst	Before pilot launch	Impact dashboard workbook
Prepare staff training approach	Triage Lead + Quality Officer	Go-live readiness	Training plan and audit form
Review patient/carer communication prompt	Patient Services Representative	SOP review	SOP and feedback report

5. Teams Conversation Screenshots

The screenshots below summarise stakeholder alignment, decision-making, and business analysis facilitation for the project record.

Figure 1. Teams conversation screenshot 1.

Microsoft Teams

Search

Acti

Chat

Team

Call

File

Teams

Ambulance Handover Pilot

General

Stakeholder Discovery

Dashboard and Metrics

Training and SOP

Stakeholder Discovery | Problem definition

CR Allied Services Limited | Ambrose Alli University Health Center | Teams stakeholder channel capture

PROJECT CHANNEL: stakeholder discovery and handover pilot planning.

MI

Mrs. Ifeoma Nwosu

9:02 AM

Good morning everyone. Thank you for joining. We need to agree whether the ambulance handover delays are a process problem, a staffing problem, or both.

EO

Edward Osikem Okhumaile

9:03 AM

Thanks. I will facilitate today as discovery. I am listening for pain points, decision rules, missing data, and where ownership becomes unclear.

MP

Mr. Paul Ekhat

9:05 AM

From the ambulance side, the biggest issue is not knowing who is formally receiving the patient. Sometimes crews repeat the same handover to two or three people.

NG

Nurse Grace Okon

9:06 AM

That happens because triage is also trying to identify risk quickly. If the first handover is incomplete, we ask again to protect the patient.

DM

Dr. Miriam Aiobe

9:08 AM

The clinical risk is missing red flags. We need a short SBAR structure, not a long form that delays urgent cases.

EO

Edward Osikem Okhumaile

9:10 AM

So I am hearing: named receiver, short SBAR minimum dataset, red-flag escalation, and a single timestamped log. Is that a fair starting point?

MT

Mr. Tunde Bello

9:11 AM

Yes. And we need a weekly audit. At the moment we only hear about delays when there is a complaint.

Type a new message

Figure 2. Teams conversation screenshot 2.

Microsoft Teams

Search

Acti

Chat

Team

Call

File

Teams

Ambulance Handover Pilot

General

Stakeholder Discovery

Dashboard and Metrics

Training and SOP

Stakeholder Discovery | Requirements and patient experience

CR Allied Services Limited | Ambrose Alli University Health Center | Teams stakeholder channel capture

PROJECT CHANNEL: stakeholder discovery and handover pilot planning.

MA

Ms. Amaka Obi

9:18 AM

For dashboard reporting, we can capture arrival time, handover start, handover end, receiver, escalation reason, and whether the SBAR fields were complete.

MH

Mrs. Helen Musa

9:20 AM

Patients and relatives mainly complain about uncertainty. They do not know whether they have been accepted or are still waiting for handover.

NG

Nurse Grace Okon

9:22 AM

A patient communication prompt would help. Once handover is complete, someone should explain the next step to relatives if appropriate.

EO

Edward Osikem Okhumaile

9:24 AM

I will add that to the future-state process: clinical acceptance plus patient/carer communication prompt. It supports experience as well as safety.

MI

Mrs. Ifeoma Nwosu

9:26 AM

Can we pilot this for 12 weeks before making it permanent? I want data before we ask for wider changes.

EO

Edward Osikem Okhumaile

9:27 AM

Agreed. I will produce the BRD, SOP, RACI, escalation rules, audit form, and dashboard structure for pilot approval.

DM

Dr. Miriam Aiabe

9:29 AM

Please make sure the SOP says this supports clinical judgement. It must not replace urgent clinical decisions.

Type a new message

Figure 3. Teams conversation screenshot 3.

Microsoft Teams

Search

Acti

Chat

Team

Call

File

Teams

Ambulance Handover Pilot

General

Stakeholder Discovery

Dashboard and Metrics

Training and SOP

Stakeholder Discovery | Pilot decision and actions

CR Allied Services Limited | Ambrose Alli University Health Center | Teams stakeholder channel capture

PROJECT CHANNEL: stakeholder discovery and handover pilot planning.

MT

Mr. Tunde Bello

9:34 AM

Decision summary: we proceed with a pilot. Success measures should include median handover time, incomplete records, duplicate questioning, escalation within target, and satisfaction.

MP

Mr. Paul Ekhtor

9:35 AM

Please include ambulance crew release time. If we reduce repeated handovers, crews can return to service sooner.

NG

Nurse Grace Okon

9:37 AM

Training must be short. Staff will not attend a half-day session for a form.

EO

Edward Osikem Okhumaile

9:38 AM

Noted. I will propose role-based 30-45 minute sessions and a one-page checklist for shift use.

MA

Ms. Amaka Obi

9:40 AM

I can help validate the data fields and dashboard definitions.

MI

Mrs. Ifeoma Nwosu

9:42 AM

Good. Edward, please circulate the process map and requirements by Friday. We will review next week.

EO

Edward Osikem Okhumaile

9:43 AM

Thank you. I will circulate the project artefacts with assumptions, open questions, and the pilot evidence plan.

Type a new message