

Evidence Validation and Sign-off Pack

Approval pathway for ambulance handover implementation records, KPI data, and stakeholder evidence

Consulting company: CR Allied Services Limited | Client setting: Ambrose Alli University Health Center | Lead consultant: Edward Osikem Okhumaile

Implementation proposal version - July 2026

Use of this pack: This document provides the validation route for the implementation proposal. Items should be marked verified only after the named evidence owner reviews the source record, confirms accuracy, and signs the approval section.

1. Validation Purpose

The purpose of this pack is to make the evidence trail clear, reviewable, and ready for hospital governance. It separates draft implementation material from approved evidence and gives each document a named owner, source record, validation test, and sign-off point.

The pack can be used during governance review, project closure, quality improvement reporting, procurement discussion, and internal audit. No item should be treated as verified until the corresponding source and sign-off fields are completed.

2. Evidence Register

Table 1. Evidence register and approval status.

Evidence item	Source to check	Evidence owner	Current status	Approval required
Implementation proposal index	Approved project scope, governance notes, deliverable list	Project sponsor	Ready for review	Sponsor sign-off
Business analysis case study	Discovery notes, process maps, requirements traceability	Business analyst + operations manager	Ready for review	Operations confirmation
Business requirements document	Stakeholder requirements, acceptance criteria, risk log	Operations manager	Ready for review	Sponsor and clinical lead approval
SOP and handover toolkit	Clinical governance review, training records, audit form	Clinical lead + quality officer	Ready for review	Clinical governance approval
Impact and feedback report	Baseline extract, post-implementation extract, feedback forms	Data analyst + quality officer	Validation pending	Data-owner approval
Impact dashboard workbook	KPI data table, definitions, formulas, chart outputs	Data analyst	Validation pending	Data-owner approval
Stakeholder transcript and conversation captures	Meeting minutes, Teams export, attendance record	Project sponsor	Validation pending	Meeting chair approval

3. KPI Data Validation Checklist

Table 2. Data validation checks before KPI figures are used externally.

Check	Expected control	Reviewer initials	Date
Baseline period confirmed	January-March 2026 or approved alternative period is documented		
Post-implementation period confirmed	May-July 2026 or approved alternative period is documented		
Arrival timestamps checked	Ambulance arrival and clinical acceptance timestamps are complete		
Missing values reviewed	Missing records are quantified and treatment is explained		
Formula outputs checked	Dashboard formulas match KPI definitions and source columns		
Outliers reviewed	Extreme waits or duplicate records are investigated and retained/excluded with reason		
Feedback sample checked	Staff and patient/carer response counts are recorded by month		
Approval trail complete	Reviewer name, role, date, and approval decision are recorded		

4. Stakeholder Record Validation

Table 3. Meeting and communication validation checks.

Record	Validation action	Responsible role	Sign-off
Stakeholder attendance	Confirm names, roles, attendance, and apologies against meeting invitation or attendance record	Meeting chair	
Transcript wording	Confirm transcript reflects approved minutes or agreed meeting summary	Meeting chair	
Action log	Confirm owners, deadlines, and evidence outputs match the project action tracker	Operations manager	
Conversation captures	Confirm screenshots or exports are approved for inclusion and do not expose sensitive patient data	Information governance lead	
Patient/carers references	Confirm any patient-facing content is anonymised and suitable for circulation	Quality officer	

5. Approval Form

Table 4. Evidence approval form.

Field	Completion entry
Evidence pack version	Implementation proposal version - July 2026
Document or dataset reviewed	
Reviewer name and role	
Review date	
Source records checked	
Accuracy decision	Approved / Approved with changes / Not approved
Restrictions on use	
Reviewer signature	

6. Change Control Log

Table 5. Change control log.

Version	Date	Change made	Changed by	Approved by
0.1	July 2026	Initial implementation proposal pack prepared for review	Edward Osikem Okhumaile	

7. Governance Note

Evidence should be used in proportion to its approval status. Draft records can support planning discussions, while verified records can support formal governance, audit, reporting, and external circulation. Any changes to approved evidence should be logged and re-approved by the responsible owner.